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VIA E-MAIL, FAX & 1ST CLASS MAIL
John Seymour, P E.

URS Greiner / Woodward-Clyde

400 Monroe

Suite 400

Detroit, MI 48226

Re: Modification of RA Workplan and Schedule
Dear John:

This letter s intended to memorialize the discussions among USEPA, MDEQ, and yourself
regarding the seep on the northwest side of the landfill. According to the MDEQ, as of Monday,
August 9, 1999, there was still a puddle with water trickling into it on the northwest side of the
landfill and it appeared to be ponding on the other side of the berm. You advised us that your
plan was to place the foundation layer over the seep area on Wednesday the 11th and that the
Flexible Membrane Liner (FML) should be extended over the seep area no later than Friday of
this week.

U.S. EPA has the authority to require a modification of the RA Work plan if necessary to achieve
the RA performance Standards and to carry out and maintain the effectiveness of the Remedial
Action pursuant to Paragraph 13 of the Consent Decree (Case No. 1:97-CV-1037).

Consequently, we would like to modify the workplan to provide for continued monitoring of the
integrity of the cap in the area around the seep. Thisimonitoring period should continue through
May of 2000 in order to gauge the effects of spring thaws/rains. We therefore propose to move
the date for the final inspection to May 30, 2000. If a problem with the integrity of the cap in this
area develops, then it will be the responsibility of the RA Settling Defendants to take corrective
measures which may include, but not be limited to, the installation of a french drain in the seep
area and collection and disposal of leachate.

Sincerely,

Jon Peterson
Remedial Project Manager




